

Achieve Economic Wellbeing

John Davey

Delivery Plan 2009 - 2011

Objectives:

Through the implementation of the 14-19 strategy we will prepare the way for all young people to stay in learning until they are 18 or over by 2015. Over the next three years, ensure that more young people choose to stay in learning beyond the age of 16, post 16 including those with multiple barriers to learning. We will provide:

- An excellent universal offer for all young people to prevent them from disengaging.
- A more targeted and intensive guidance and support including earlier intervention to involve young people with particular barriers to participation or to re-engagement including integrated transition to adulthood for young people with special needs.
- Careful tracking to ensure early identification of young people who are NEET or at risk of becoming NEET.

Area (subsection of task): Fully implement the 14-19 strategy including local action plans – ensuring that all partners are fully engaged

Activity	Lead Responsibility and monitoring arrangements	Resources	Specific Tasks	Timescale	Performance Measures
<p>A comprehensive plan has been provided for the 14-19 strategy and is attached at Appendix 1.</p> <p>To be attached when available</p>	<p>14-19 Leadership Group</p>				

Area: Develop a personalised and individualised curriculum from the age of 14, which will combine practical learning in a variety of settings such as schools, colleges, voluntary and statutory youth services, private training providers' and employers' premises

Activity	Lead Responsibility and monitoring arrangements	Resources	Specific Tasks	Timescale	Performance Measures
<p>A comprehensive plan has been provided for the 14-19 strategy and is attached at Appendix 1.</p> <p>To be attached when available</p>	<p>14-19 Leadership Group</p>				

Area: Commission the Integrated Youth Support Service (IYSS) through the IYSS Board

Activity	Lead Responsibility and monitoring arrangements	Resources	Specific Tasks	Timescale	Performance Measures
Please see detailed plan attached at Appendix 2	IYSS Board				

Area: Develop the Stepping Stones programme as the delivery mechanism for many aspects of the Integrated Children's Provider Service aligning with local working of AXS programmes(Team Around the Child and CAF)

Activity	Lead Responsibility and monitoring arrangements	Resources	Specific Tasks	Timescale	Performance Measures
<p>This is addressed in the CSN delivery plan section of the Children and Young People's Plan.</p>					

Area: Develop individualised funding for children with disabilities, linking the learning from budget holding lead professionals and direct payments.

Activity	Lead Responsibility and monitoring arrangements	Resources	Specific Tasks	Timescale	Performance Measures
<p>This is addressed in the CSN delivery plan section of the Children and Young People's Plan</p>					

Area: Deliver the LSC transition and establish the Strategic Regional Group including a skills strategy.

Activity	Lead Responsibility and monitoring arrangements	Resources	Specific Tasks	Timescale	Performance Measures
<p>A detailed delivery plan is attached at Appendix 3</p>					

V010509

Appendix 2

V010509

IYSS Delivery Plan

Appendix 3